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In the Matter of

Revision of the Commission’s Rules
To Ensure Compatibility with

Enhanced 911 Emergency Calling Systems CC Docket No. 94-102
P

Third Quarter Reporting

To:  The Commission
SUPPLEMENT TO
QWEST WIRELESS, LLC AND TW WIRELESS, LLC
THIRD QUARTER 2001 REPORT
" submit
this Supplement to the Third Quarter 2001 Digital TTY Status Report, which Qwest
timely submitted through the TTY Forum on or around October 15, 2001. The
information in this Supplemental Report updates the information provided in Qwest’s
Third Quarter 2001 Report.2
1. Network Infrastructure Software Development

Qwest uses digital Code Division Multiple Access (“CDMA™) technology. Its

three major vendors of software, base stations, antennas, and switching equipment are

: Qwest Wireless, LLC, together with TW Wireless, LLC, a joint venture in which Qwest
Wireless, LLC holds a majority equity and sole controlling ownership interest, provide
broadband PCS services in a number of markets. This filing is submitted on behalf of
both Qwest Wireless, LLC and TW Wireless, LLC.

‘A copy of this report has been sent to the Chief, Policy Division, Wireless
Telecommunication Bureau, and the Chief, Disabilities Rights Office, Consumer
Information Bureau. See, In the Matter of Revision of the Commission’s Rules To Ensure
Compatibility with Enhanced 911 Emergency Calling Systems, Fourth Report and Order,
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Lucent, Ericsson and Nortel. In a portion of its markets, Qwest has installed Lucent base
stations and switching equipment. In those markets, Qwest expects to have obtained all
software upgrades and equipment necessary to make its systems capable of transmitting
911 calls from TTY devices by December 31, 2001. Those markets serve the majority of
Qwest’s total customer base.

In the balance of its markets (the “Ericsson markets™), Qwest uses Ericsson base
stations and base station controllers together with Nortel switching equipment. In order
to achieve TTY compatibility for the Ericsson markets, Qwest needs to load certain
Ericsson software. Ericsson, in its response to Qwest’s latest request for information on
features and software loads, informed Qwest that its “generally available” date for TTY
compliant software is February 15, 2002. Based on that representation, Qwest anticipates
obtaining the TTY compliant software by April 1, 2002. Assuming that Qwest
encounters no major problems in the testing and deployment phase, Qwest still expects to
meet the June 30, 2002 final deadline even in the Ericsson markets.

Qwest emphasizes that neither Lucent nor Ericsson/Nortel were able to make any
firm commitments with respect to their generally available dates. The dates they
provided to Qwest are projected dates and are therefore subject to change. At the time of
the submission of this Supplemental Report, Qwest has not received any information that
the dates may change.

2. Handset Development and Testing Plans

Qwest has received TTY -enabled handsets from one vendor. Two other vendors
project delivery of TTY-enabled handsets by December 31, 2001. Again, Qwest

emphasizes that it depends on its vendor to deliver these components in a timely manner.



3. Lab Testing and Beta Testing

Qwest plans lab testing shortly after it has received and installed all TTY-
compliant software, hardware and handset adapters. Based on the projected delivery
dates as listed above, Qwest plans lab testing in the Lucent markets in the first quarter of
2002, and in the Ericsson markets in the beginning of the second quarter of 2002. Beta
testing plans depend on successful completion of lab testing. Qwest intends to obtain
TTY devices to conduct lab and beta testing.

For purposes of this Report, Qwest defines “lab testing” as a laboratory-based test
conducted in a simulated, controlled environment. Qwest defines “ beta testing” as a pre-
launch test conducted on the network by an employee pool.

4. Release and General Availability to Carriers of Network Infrastructure
Software

See answer to Number 1.

5. Availability to Carriers of Full Acceptance Test Units
See answer to Number 2.

6. Efforts Toward Achieving Digital Wireless Solution Compatibility With
Enhanced TTY Devices

Qwest plans to conduct testing of its network and handsets with generally
available TTY devices.

7. Carrier Coordination of Testing with Public Safety Answering Points
(“PSAPS”).

Based on the representation of its vendors regarding general availability and
delivery dates, Qwest expects PSAP testing to take place at some point between April
and June 2002.

8. Carrier Testing Activities



See answers to Numbers 3 and 7. Details regarding additional network testing
plans and activities following lab, beta, and PSAP testing will be submitted in future
status reports. Timely testing activity is necessarily dependent on availability from, and
delivery by, vendors.

9. Retail Availability of Necessary Consumer Equipment

See answer to Number 2. The retail availability of handsets that contain TTY
device connection jacks, cables, and TTY software depends directly on when vendors
deliver such handsets and equipment to Qwest and when Qwest can start, and
successfully complete, testing.

10. Geographic Scope of Network Infrastructure Deployment

See answer to Number 1.

Should the Commission have any questions concerning the instant supplement,
please contact the undersigned.

Respectfully Submitted:

Qwest Wireless, LLC and TW Wireless, LLC
/s/

Floy H. Jeffares

Policy and Law

Suite 4700

1801 California Street

Denver, CO 80202
(303) 896-0811

ce: Qualex International (via email)
Kris Monteith (via email)
Pam Gregory (via email)



